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14H-346 
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Subject:  AMENDMENTS TO THE 2014 SHOPP 

RECOMMENDATION 
 

I recommend that the following 2014 SHOPP Amendments be approved:  

 

 

SHOPP Amendment 14H-346 

Amends the 2014 State Highway Operation and Protection Program by incorporating project 

cost, scope, schedule and technical changes as shown in the Attachment. 

 

 

 

 

 

  Original Signed By 

  DONNA M. BERRY 

Approved:  SHOPP Statewide Development 
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Chief 

Office of SHOPP Management 
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cc: DISTRICT DIRECTORS (3) 
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2014 SHOPP Amendment 14H-346 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

03 Sacramento 5 0.0/34.7 In Sacramento, El 
Dorado, Nevada, Placer 
and Yolo Counties, on 
Routes 5, 28, 50, 51, 80, 
89, 99 and 267 at various 
locations.  Repair and 
upgrade roadway 
information systems. 
 
(G13 Contingency 
Project) 

3F810 5841 0313000195 201.315 30 0 
1,700 

15/16 PA&ED 
PS&E 

RW 
Const 

100 
300 
100 

0 

100 
300 
100 
500 

Remove as 
Contingency to 
capitalize project 
for construction. 

03 Sacramento 5 0.0/34.7 In Sacramento, Butte, El 
Dorado,  Nevada, Placer 
and Yolo Counties, on 
Routes 5, 50, 70, 80, 89, 
99 and 267 at various 
locations.  Upgrade 
Highway Advisory Radios 
(HAR). 
 
(G13 Contingency 
Project) 

3F820 5842 0313000196 201.315 30 0 
1,900 

15/16 PA&ED 
PS&E 

RW 
Const 

100 
400 
100 

0 

100 
400 
100 
600 

Remove as 
Contingency to 
capitalize project 
for construction. 

03 Sacramento 5 0.0/34.7 In Sacramento, Butte, 
Colusa, El Dorado, 
Glenn, Nevada, Placer, 
Sierra, Sutter, Yolo, and 
Yuba Counties, on 
Routes 5, 50, and 80 at 
various locations.  
Upgrade Changeable 
Message Sign (CMS) 
panels. 
 
(G13 Contingency 
Project) 

4F440 5847 0314000163 201.315 20 0 
3,300 

15/16 PA&ED 
PS&E 

RW 
Const 

400 
400 
200 

0 

400 
400 
200 

1,000 

Remove as 
Contingency to 
capitalize project 
for construction.. 
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014 SHOPP Amendment 14H-346 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

03 Sacramento 50 12.5 In Rancho Cordova, at 
the Regional 
Transportation 
Management Center 
(RTMC).  Replace and 
upgrade video monitor 
and the supporting 
control system. 
 
(G13 Contingency 
Project) 

4F410 6238 0314000160 201.315 20 0 
1,000 

15/16 PA&ED 
PS&E 

RW 
Const 

200 
200 
100 

0 

200 
200 
100 
300 

Remove as 
Contingency to 
capitalize project 
for construction. 

03 Sacramento 50 L0.0/R5.1 In Sacramento, from Yolo 
County line to 0.2 mile 
west of Watt Avenue 
Overcrossing.  Install 
fiber optic cable. 
 
(G13 Contingency 
Project) 

4F460 6239 0314000165 201.315 800 0 
6,000 

15/16 PA&ED 
PS&E 

RW 
Const 

400 
700 
400 

0 

400 
700 
400 

1,200 

Remove as 
Contingency to 
capitalize project 
for construction. 

03 Sutter 99 27.6/R32.7 In and near Yuba City, 
from Bogue Road to 
Pease Road.  Install 
signal and add/upgrade 
Traffic Operating 
Systems (TOS). 
 
(G13 Contingency Project 

1F970 8375 0300020469 201.315 30 0 
2,700 

15/16 PA&ED 
PS&E 

RW 
Const 

200 
400 
200 

0 

200 
400 
200 
900 

Remove as 
Contingency to 
capitalize project 
for construction. 

                

                

                

 


